Ninth Weekly Report

During the last week, edoclt group worked on these below parts:

- ✓ Coding: Focusing on protocol,tracker,Peers, testing and downloading parts...
- ✓ Focusing on Software Architecture Problem 6.
- ✓ Focusing on Software Architecture Exam.
- ✓ Finishing the second Sprint.
- ✓ Updating Project plan and adding the sprint 3 backlog.

Here you can see the information about edocIT activity during Sprint 1 and Sprint 2.(Collected by project manager and Quality manager).



